

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	% Complete	alf 1, 2026	alf 1, 2026	Half 2, 2026	Half 2, 2026	Half 1, 2027	Half 1, 2027	Half 2, 2027	Half 2, 2027															
1	DIASPORA RUNNER - MASTER PROGRAMME OF WORKS	176.38 days	Mon 3/30	Tue 12/1			0%	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
2	VALIDATE	176.38 days	Mon 3/30	Tue 12/1			0%																							
3	The Foundation	24.13 days	Mon 3/30	Fri 5/1			0%																							
4	Why - What you stand for and what you believe in as a business	5 days	Mon 3/30	Fri 4/3		SS;Transidic Startup Studio	0%																							
5	Vision - Where you're going, the aspirational end destination	5 days	Mon 4/6	Fri 4/10	4	SS;Transidic Startup Studio	0%																							
6	Mission - Describes how you will achieve your vision	5 days	Mon 4/13	Fri 4/17	5	SS;Transidic Startup Studio	0%																							
7	Values - Your Core brand values. The things you stand for and live by	5 days	Mon 4/20	Fri 4/24	6	SS;Transidic Startup Studio	0%																							
8	Foundation Report	1 day	Mon 4/27	Mon 4/27	7	Transidic Startup Studio	0%																							
9	Prepreparation of Powerpoint Presentation	2 days	Tue 4/28	Wed 4/29	8	Transidic Startup Studio	0%																							
10	Meeting No. 1	1 hr	Thu 4/30	Thu 4/30	9	SS;Transidic Startup Studio	0%																							
11	Preparation of Meeting No. 1 Minutes	1 day	Thu 4/30	Fri 5/1	10	Transidic Startup Studio	0%																							
12	Business set up, define products and services	51.13 days	Fri 5/1	Mon 7/13			0%																							
13	Is there a market for your product or service	5 days	Fri 5/1	Fri 5/8	11	SS;Transidic Startup Studio	0%																							
14	What would people pay for this	5 days	Fri 5/8	Fri 5/15	13	SS;Transidic Startup Studio	0%																							



Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	Task Name	Duration	Start	Finish	Predecessor	Resource Names	% Complete	Half 1, 2026				Half 2, 2026				Half 1, 2027				Half 2, 2027																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
								F	M	A	M	J	J	A	S	O	N	D	J		F	M	A	M	J	J	A																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																
15	Define your customer, their problem/desire, and your solution	5 days	Fri 5/15	Fri 5/22	14	SS;Transidic Startup Studio	0%																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				</



Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

ID	Task Name	Duration	Start	Finish	Predecessor ID	Resource Names	% Complete	Half 1, 2026 F M A M J J A S O N D	Half 2, 2026 J A S O N D J F M A M J J A S	Half 1, 2027 F M A M J J A S O N D	Half 2, 2027 J A S O N D J F M A M J J A S
26	What are your profit margins	5 days	Fri 7/24	Fri 7/31	25	SS;Transidic Startup Studio	0%				
27	What are your profit projections	5 days	Fri 7/31	Fri 8/7	26	SS;Transidic Startup Studio	0%				
28	Estimate your operating expenses and add 50% for the unforeseen	5 days	Fri 8/7	Fri 8/14	27	SS;Transidic Startup Studio	0%				
29	Do a monthly cashflow forecast	5 days	Fri 8/14	Fri 8/21	28	SS;Transidic Startup Studio	0%				
30	Preparation of a profitability Assessment Report	2 days	Fri 8/21	Tue 8/25	29	SS;Transidic Startup Studio	0%				
31	Preparation of Power Point Presentation	2 days	Tue 8/25	Thu 8/27	30	Transidic Startup Studio	0%				
32	Meetig No. 3	1 day	Thu 8/27	Fri 8/28	31	SS;Transidic Startup Studio	0%				
33	Preparation of Meeting No. 3 Meetings	1 day	Fri 8/28	Mon 8/31	32	Transidic Startup Studio	0%				
34	1-Page Business Plan	24.13 days	Mon 8/31	Fri 10/2			0%				
35	Your Business	5 days	Mon 8/31	Mon 9/7			0%				
36	Why	1 day	Mon 8/31	Tue 9/1	33	SS;Transidic Startup Studio	0%				
37	Vision	1 day	Tue 9/1	Wed 9/2	36	SS;Transidic Startup Studio	0%				
38	Mission	1 day	Wed 9/2	Thu 9/3	37	SS;Transidic Startup Studio	0%				
39	Values	1 day	Thu 9/3	Fri 9/4	38	SS;Transidic Startup Studio	0%				
40	Competitors	1 day	Fri 9/4	Mon 9/7	39	SS;Transidic Startup Studio	0%				
41	Your Customer	5 days	Mon 9/7	Mon 9/14			0%				
42	Description	1 day	Mon 9/7	Tue 9/8	40	SS;Transidic Startup Studio	0%				

DIASPORA
ERRAND RUNNER

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

[illegible]

DIASPORA
ERRAND RUNNER

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

[illegible]

DIASPORA
ERRAND RUNNER

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

[illegible]

DIASPORA
ERRAND RUNNER

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	