


IMPLEMENTATION PLAN & COST FOR MR SS FOR PEANUT BUTTER PROJECT RESEARCH


ID	Task Name	Duration	Start	Finish	Resource Names	Cost	% Complete	Mar 29, '26						
								T	F	S	S	M	T	W
1	Peanut Butter Research Quotation for Mr SS	1.31 days	Sat 3/28	Tue 3/31		\$38.50	0%							
2	Pre-Implementation	0 days	Sat 3/28	Sat 3/28		\$0.00	0%							
3	Preparation & Submission of Quotation	0 hrs	Sat 3/28	Sat 3/28	LVM	\$0.00	100%							
4	Quotation Review	0 days	Sat 3/28	Sat 3/28	SS	\$0.00	0%							
5	Appointment & agreement of Scope of services	0 hrs	Sat 3/28	Sat 3/28	SS;LVM	\$0.00	0%							
6	Implementation	1.31 days	Mon 3/30	Tue 3/31		\$32.34	0%							
7	Compilation of groundnut suppliers database including prices - Maximum 3 Suppliers	1 hr	Mon 3/30	Mon 3/30	LVM	\$3.08	0%							
8	Compilation of peanut butter wholesale suppliers including prices - Max 3 Suppliers	1 hr	Mon 3/30	Mon 3/30	LVM	\$3.08	0%							
9	Compilation of shelf prices of peanut butter including the shops - Max 3 Retailers	1 hr	Mon 3/30	Mon 3/30	LVM	\$3.08	0%							
10	Compilation of peanut butter machine Suppliers, prices of machines, machine performance - Max 3 Suppliers	1 hr	Mon 3/30	Mon 3/30	LVM	\$3.08	0%							



Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

IMPLEMENTATION PLAN & COST FOR MR SS FOR PEANUT BUTTER PROJECT RESEARCH

ID	Task Name	Duration	Start	Finish	Resource Names	Cost	% Complete	Mar 29, '26						
								T	F	S	S	M	T	W
11	Compilation of packaging suppliers and costs - Max 3 Suppliers	1 hr	Mon 3/30	Mon 3/30	LVM	\$3.08	0%						LVM	
12	Step by step process of peanut butter processing and cost involved at each stage	1 hr	Mon 3/30	Mon 3/30	LVM	\$3.08	0%						LVM	
13	Recommendation on 3 Options to pursue to maximise profit including 3 - Month Cassh Flow Projections of each step	2 hrs	Mon 3/30	Mon 3/30	LVM	\$6.16	0%						LVM	
14	Compilation of harvest data and forecast on the forecasted supply or demand of peanut butter in 2026	0.5 hrs	Tue 3/31	Tue 3/31	LVM	\$1.54	0%						LVM	
15	Preparation of recommendation implementation plan based of findings	2 hrs	Tue 3/31	Tue 3/31	LVM	\$6.16	0%						LVM	
16	Close-Out	0.25 days	Mon 3/30	Mon 3/30		\$6.16	0%							
17	Preparation & Submission of Final Report	2 hrs	Mon 3/30	Mon 3/30	LVM	\$6.16	0%						LVM	



Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	